

ATTACHMENT A

Name of Contractor

[Redacted]

MONTHLY CONTRACT STATUS REPORT NO.

For Period 30 November 1969 to 31 December 1969 Date: January 12, 1970

Contract No.

[Redacted]

2200901-MCSR-8

Period of Contract 22 April 1969 to 22 December 1969

Amount of Contract

Amount of Obligations
and/or Expenditures This Period:

Amount of Obligations
and/or Expenditures to Date

Estimate of Funds to Complete

Estimated Cost Fee Total

[Redacted]

Percentage of Funds Expended to date 100

Percentage of Work Completed to date 100

(Note: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time?
3. Can the Contract be completed with the authorized funds?

Comments: (Attach sheets if necessary)

Final Report submitted December 26, 1969

Technical Progress in Period: (Attach sheets if necessary)

Objective for the Next Period: (Attach sheets if necessary)

DECLASS REVIEW BY NGA / DoD

Submitted by

[Redacted]

ATTACHMENT A

Name of Contractor

[Redacted]

STATOTHR

MONTHLY CONTRACT STATUS REPORT NO.

For Period 30 November 1969 to 31 December 1969 Date: January 12, 1970

Contract No.

[Redacted]

2200901-MCSR-8

STATOTHR

Period of Contract 22 April 1969 to 22 December 1969

Estimated Cost Fee Total

Amount of Contract

Amount of Obligations
and/or Expenditures This Period

STATOTHR

Amount of Obligations
and/or Expenditures to Date

Estimate of Funds to Complete

[Redacted]

Percentage of Funds Expended to date 100

Percentage of Work Completed to date 100

(Note: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? (Attach sheets if necessary)

2. Can the Contract be completed in the authorized time?

3. Can the Contract be completed with the authorized funds?

Comments: (Attach sheets if necessary)

Final Report submitted December 26, 1969

Technical Progress in Period: (Attach sheets if necessary)

Objective for the Next Period: (Attach sheets if necessary)

STATOTHR

Submitted by

[Redacted]

ATTACHMENT A

Name of Contractor

[Redacted]

STATOTHR

MONTHLY CONTRACT STATUS REPORT NO.

For Period 30 November 1969 to 31 December 1969 Date: January 12, 1970

Contract No.

[Redacted]

2200901-MCSR-8

STATOTHR

Period of Contract 22 April 1969 to 22 December 1969

Amount of Contract

Amount of Obligations
and/or Expenditures This Period:

Amount of Obligations
and/or Expenditures to Date

Estimate of Funds to Complete

Estimated Cost Fee Total

[Redacted]

Percentage of Funds Expended to date 100

Percentage of Work Completed to date 100

(Note: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? (Attach sheets if necessary)

2. Can the Contract be completed in the authorized time?

3. Can the Contract be completed with the authorized funds?

Comments: (Attach sheets if necessary)

Final Report submitted December 26, 1969

Technical Progress in Period: (Attach sheets if necessary)

Objective for the Next Period: (Attach sheets if necessary)

STATOTHR

Submitted by

[Redacted]

ATTACHEMENT A

Name of Contractor

STATOTHR

MONTHLY CONTRACT STATUS REPORT NO.

For Period 30 November 1969 to 31 December 1969 Date: January 12, 1970

Contract No.

2200901-MCSR-8

STATOTHR

Period of Contract 22 April 1969 to 22 December 1969

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract :			

Amount of Obligations
and/or Expenditures This Period:

Amount of Obligations
and/or Expenditures to Date :

Estimate of Funds to Complete :

Percentage of Funds Expended to date 100

Percentage of Work Completed to date 100

(Note: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? _____ (Attach sheets if necessary)

2. Can the Contract be completed in the authorized time? _____

3. Can the Contract be completed with the authorized funds? _____

Comments: (Attach sheets if necessary)

Final Report submitted December 26, 1969

Technical Progress in Period: (Attach sheets if necessary)

Objective for the Next Period: (Attach sheets if necessary)

STATOTHR

Submitted by

ATTACHMENT A

Name of Contractor

STATOTHR

MONTHLY CONTRACT STATUS REPORT NO.

For Period 30 November 1969 to 31 December 1969 Date: January 12, 1970

Contract No

2200901-MCSR-8

STATOTHR

Period of Contract 22 April 1969 to 22 December 1969

	Estimated Cost	Fee	Total
Amount of Contract			
Amount of Obligations and/or Expenditures This Period:			
Amount of Obligations and/or Expenditures to Date			
Estimate of Funds to Complete			

Percentage of Funds Expended to date 100

Percentage of Work Completed to date 100

(Note: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time?
3. Can the Contract be completed with the authorized funds?

Comments: (Attach sheets if necessary)

Final Report submitted December 26, 1969

Technical Progress in Period: (Attach sheets if necessary)

Objective for the Next Period: (Attach sheets if necessary)

STATOTHR

Submitted by

MEMORANDUM FOR:

Block of analysis.
More details will
be available next
week, at their visit.

[Signature]

(DATE)

FORM NO. 101 REPLACES FORM 10-101
1 AUG 54 WHICH MAY BE USED (47)

STATOTHR

STATOTHR

610105 14 Nov.

MEMORANDUM FOR:

[Redacted] called today

to say [Redacted]

is adopting a new
approach to our book.
He indicated chaps. 3-8
will be compressed into
3 elaborate sections,
each being a particular

(DATE)

FORM NO. 101 REPLACES FORM 10-101
1 AUG 54 WHICH MAY BE USED (47)

ATTACHMENT A

Name of Contractor

STATOTHR

MONTHLY CONTRACT STATUS REPORT NO. 7

For Period 30 October 1969 to 30 November 1969 Date: December 9, 1969

Contract No.

2200901-MCSR-

STATOTHR

Period of Contract 22 April 1969 to 22 December 1969

Estimated Cost Fee Total

Amount of Contract :

Amount of Obligations
and/or Expenditures This Period:

STATOTHR

Amount of Obligations
and/or Expenditures to Date :

Estimate of Funds to Complete :

Percentage of Funds Expended to date 85

Percentage of Work Completed to date 85

(Note: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)

2. Can the Contract be completed in the authorized time? yes

3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary)

The entire period has been devoted to completion of a draft copy of the Handbook for ON Evaluation. During this period, on November 20-21 the draft effort completed to that date was reviewed with the Sponsor and approval received for the approach and format.

Objective for the Next Period: (Attach sheets if necessary)

STATOTHR

The current contract ends on December 21. This period will be used to prepare the final version of the Handbook. will furnish to the sponsor the original and two xerox copies. The original will be adequate for reproduction in the Sponsor's publication facility.

STATOTHR

Submitted by